
James River Group Contract No. VA-020509-CTAC Order No.  0036182

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 1
1 - PSAP Assessment Amherst PSAP 18 0
2 - Make initial contact with LEC Amherst PSAP 1.25 0
3 - Phase 1  Request Letters Amherst PSAP 0 0
4 - Cost Recovery Request Amherst PSAP 0 0
5 - Service Agreement Review Amherst PSAP 0.25 0
6 - Wireless Trunk Review Amherst PSAP 12.25 7.75
7 - Initial Planning Meeting Amherst PSAP 14.7 3.7
8 - Coordinate Call Sector Routing Amherst PSAP 0 0
9 - Manage CPE Upgrade Amherst PSAP 1 0
10 - Manage Phase I Implementation Amherst PSAP 16.5 12.5
11 - Project Status Reports Amherst PSAP 19.1 3
12 - Monthly Report Amherst PSAP 29.75 25.5
13 - Coordinate Training Amherst PSAP 0 0
14 - Testing and Cutover Amherst PSAP 0.7 0
15 - True-Up Documentation Amherst PSAP 0 0

1 - PSAP Assessment Appomatox PSAP 8.55 0
2 - Make initial contact with LEC Appomatox PSAP 1 0
3 - Phase 1  Request Letters Appomatox PSAP 0 0
4 - Cost Recovery Request Appomatox PSAP 0.75 0.25
5 - Service Agreement Review Appomatox PSAP 0.95 0
6 - Wireless Trunk Review Appomatox PSAP 4.5 0
7 - Initial Planning Meeting Appomatox PSAP 11.3 0
8 - Coordinate Call Sector Routing Appomatox PSAP 0 0
9 - Manage CPE Upgrade Appomatox PSAP 4.5 0
10 - Manage Phase I Implementation Appomatox PSAP 3.5 0.5
11 - Project Status Reports Appomatox PSAP 17.35 3
12 - Monthly Report Appomatox PSAP 7.75 3.5
13 - Coordinate Training Appomatox PSAP 0 0
14 - Testing and Cutover Appomatox PSAP 0 0
15 - True-Up Documentation Appomatox PSAP 0 0

1 - PSAP Assessment Bedford PSAP 22.15 0
2 - Make initial contact with LEC Bedford PSAP 13 0
3 - Phase 1  Request Letters Bedford PSAP 0 0
4 - Cost Recovery Request Bedford PSAP 0.25 0.25
5 - Service Agreement Review Bedford PSAP 0.95 0
6 - Wireless Trunk Review Bedford PSAP 4.5 0
7 - Initial Planning Meeting Bedford PSAP 12.7 1.25
8 - Coordinate Call Sector Routing Bedford PSAP 0 0
9 - Manage CPE Upgrade Bedford PSAP 0 0
10 - Manage Phase I Implementation Bedford PSAP 7.25 0.5
11 - Project Status Reports Bedford PSAP 15.1 3
12 - Monthly Report Bedford PSAP 7.5 3.25
13 - Coordinate Training Bedford PSAP 0.5 0
14 - Testing and Cutover Bedford PSAP 1 0
15 - True-Up Documentation Bedford PSAP 0 0

1 - PSAP Assessment Buckingham PSAP 10.9 0
2 - Make initial contact with LEC Buckingham PSAP 0.75 0
3 - Phase 1  Request Letters Buckingham PSAP 0 0
4 - Cost Recovery Request Buckingham PSAP 1 0.75
5 - Service Agreement Review Buckingham PSAP 0.95 0
6 - Wireless Trunk Review Buckingham PSAP 4.5 0
7 - Initial Planning Meeting Buckingham PSAP 13.45 1
8 - Coordinate Call Sector Routing Buckingham PSAP 0 0
9 - Manage CPE Upgrade Buckingham PSAP 10.75 0.25
10 - Manage Phase I Implementation Buckingham PSAP 3.5 0.5
11 - Project Status Reports Buckingham PSAP 15.85 2.75
12 - Monthly Report Buckingham PSAP 8 3.25
13 - Coordinate Training Buckingham PSAP 0 0
14 - Testing and Cutover Buckingham PSAP 0.5 0
15 - True-Up Documentation Buckingham PSAP 0 0

3 - Phase 1 Request Letters Lynchburg PSAP 0 0
5 - Service Agreement Review Lynchburg PSAP 10.4 0
7 - Initial Planning Meeting Lynchburg PSAP 12.95 0
8 - Coordinate Call Sector Routing Lynchburg PSAP 0.25 0
11 - Project Status Reports Lynchburg PSAP 12.65 0
12 - Monthly Report Lynchburg PSAP 4.25 0
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Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 2
1 - PSAP Assessment Amherst PSAP 13.3 0  
2 - Make initial contact with LEC Amherst PSAP 3.5 0
3 - Phase 2 Request Letters Amherst PSAP 0 0
4 - Cost Recovery Request Amherst PSAP 0 0
5 - Service Agreement Review Amherst PSAP 0.9 0
6 - ID Phase 2 Solution Amherst PSAP 0.5 0
7 - Confirm ALI Format Amherst PSAP 5.25 1  
8 - Coordinate Call Sector Routing Amherst PSAP 0 0
9 - Manage PSAP Upgrades Amherst PSAP 0 0
10 - Manage Phase 2 Implementation Amherst PSAP 0 0
11 - Project Status Reports Amherst PSAP 10.3 0
12 - Monthly Report Amherst PSAP 5.45 0
13 - Coordinate Training Amherst PSAP 0 0
14 - Testing and Cutover Amherst PSAP 0 0
15 - True -Up Documentation Amherst PSAP 0 0

1 - PSAP Assessment Appomatox PSAP 13.8 0
2 - Make initial contact with LEC Appomatox PSAP 0 0
3 - Phase 2 Request Letters Appomatox PSAP 0 0
4 - Cost Recovery Request Appomatox PSAP 0 0
5 - Service Agreement Review Appomatox PSAP 0.9 0
6 - ID Phase 2 Solution Appomatox PSAP 0.5 0
7 - Confirm ALI Format Appomatox PSAP 4.25 1.5
8 - Coordinate Call Sector Routing Appomatox PSAP 0 0
9 - Manage PSAP Upgrades Appomatox PSAP 0 0
10 - Manage Phase 2 Implementation Appomatox PSAP 0 0
11 - Project Status Reports Appomatox PSAP 9.15 0
12 - Monthly Report Appomatox PSAP 5.45 0
13 - Coordinate Training Appomatox PSAP 0 0
14 - Testing and Cutover Appomatox PSAP 0 0
15 - True -Up Documentation Appomatox PSAP 0 0

1 - PSAP Assessment Bedford PSAP 29.45 0
2 - Make initial contact with LEC Bedford PSAP 4.5 0
3 - Phase 2 Request Letters Bedford PSAP 2 2
4 - Cost Recovery Request Bedford PSAP 0 0
5 - Service Agreement Review Bedford PSAP 0.9 0
6 - ID Phase 2 Solution Bedford PSAP 0.5 0
7 - Confirm ALI Format Bedford PSAP 3 0.25
8 - Coordinate Call Sector Routing Bedford PSAP 0 0
9 - Manage PSAP Upgrades Bedford PSAP 0 0
10 - Manage Phase 2 Implementation Bedford PSAP 2 0
11 - Project Status Reports Bedford PSAP 8.4 0
12 - Monthly Report Bedford PSAP 5.45 0
13 - Coordinate Training Bedford PSAP 0 0
14 - Testing and Cutover Bedford PSAP 0 0
15 - True -Up Documentation Bedford PSAP 0 0

1 - PSAP Assessment Buckingham PSAP 11.95 0
2 - Make initial contact with LEC Buckingham PSAP 0.75 0
3 - Phase 2 Request Letters Buckingham PSAP 0 0
4 - Cost Recovery Request Buckingham PSAP 0 0
5 - Service Agreement Review Buckingham PSAP 0.9 0
6 - ID Phase 2 Solution Buckingham PSAP 0.5 0
7 - Confirm ALI Format Buckingham PSAP 3.25 0.5
8 - Coordinate Call Sector Routing Buckingham PSAP 0 0
9 - Manage PSAP Upgrades Buckingham PSAP 0 0
10 - Manage Phase 2 Implementation Buckingham PSAP 0 0
11 - Project Status Reports Buckingham PSAP 8.15 0
12 - Monthly Report Buckingham PSAP 4.95 0
13 - Coordinate Training Buckingham PSAP 0 0
14 - Testing and Cutover Buckingham PSAP 0 0
15 - True -Up Documentation Buckingham PSAP 0 0

1 - PSAP Assessment Lynchburg PSAP 18.15 0
2 - Make initial contact with LEC Lynchburg PSAP 9.5 0
3 - Phase 2 Request Letters Lynchburg PSAP 0.5 0
4 - Cost Recovery Request Lynchburg PSAP 8.25 5
5 - Service Agreement Review Lynchburg PSAP 3.65 0
6 - ID Phase 2 Solution Lynchburg PSAP 5.5 0
7 - Confirm ALI Format Lynchburg PSAP 12 4.5
8 - Coordinate Call Sector Routing Lynchburg PSAP 56 56
9 - Manage PSAP Upgrades Lynchburg PSAP 44 41.75
10 - Manage Phase 2 Implementation Lynchburg PSAP 46.25 4.75
11 - Project Status Reports Lynchburg PSAP 11.95 3.5
12 - Monthly Report Lynchburg PSAP 8.95 3.5
13 - Coordinate Training Lynchburg PSAP 0 0
14 - Testing and Cutover Lynchburg PSAP 44 36
15 - True -Up Documentation Lynchburg PSAP 0 0
    
TOTAL HOURS 797.8 236.7
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